COR-1004

Copy 6 cat &

5 December 1960

NRO REVIEW COMPLETED

ACTIVITY PROGRAM

CORONA FY 1961

REFERENCE: COR-0829, dated 24 May 1960

1. FURPOSE:

25X1NRO

25X1NRO

To cover final FY 1961 costs relating to the CORONA program, contract RT-100, for the procurement of twelve (12) cameras, nose comes, recovery systems and two (2) diagnostic systems.

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

a.	Lockheed Missile Systems Division (Prime Contractor): final (XORONA NRO
	program costs relating to blossom telemetry, high-al	25X
	temmerature tests and modifications; programmer modification of post-analysis flight costs and fee	NRO 25X
	on contract RT-100: total -	NRO 25X
b.	General Electric (Sub-Contractor): final CORONA program post-	-flight
	analysis costs: total "	25X
MYE	PECTED ADDITIONAL OR RELATED WORK OR BERVICES:	NRO
		; ;
Non	l e	:
mesn	PAL ESTIMATED FY 1961 COSTS:	NDO
101	AL ESTIFACIO EL 1701 COMO.	NRO
a.	(1) Firm costs noted in paragraph 2, above	25X
	(2) Additional Work Contemplated	;
b.	Funds Available	
	(1) DOD Funds authorized (in COR-0829) for CORONA program but unused as a result of an ITEK underrun	
	(2) DPD FY 1961 Budget funding for CORONA	8
	programs	
		NRO
		25X1
	*the DPD FY 61 budget has allocated for CORONA programs. The belance will be applied to CORONA follow-on programs, i.e., CORONA Prime, CORONA Triple Prime.	
	# TICHICATION	ler, DPD

25X1

COR-1004 Page 2

5. DELIVERY SCHEDULE:

Not applicable.

6. REMARKS:

- a. CORONA follow-on programs, i.e., CORONA Prime and CORONA Triple Prime, are being covered in separate Activity Program papers.
- b. In view of the firing of two diagnostic payloads in the place of cameras in the CORONA program, two CORONA cameras (without fairings, nose cones, recovery systems, or Thor/Agena vehicles) remain uncommitted. Due to the availability of improved CORONA Prime cameras, no plans have been made, at this time, to schedule the two CORONA cameras for flights in the CORONA program.
- c. Attached are summary recapitulations of Contract RT-100 CORONA Program Funding.

JOHN PARANGOSKY Chief, Development Branch DFD-DD/P

CONCURRENCE:

STANLEY W. HEERLI Colonel, USAF Acting Chief, DFD-DD/P

Funding noted in paragraph 4, a, above, for which authority to expend in the CORONA program is being requested APPROVED or Recommended for APPROVAL:

(Cignod) Richard M. Bisash, V. O. B. A. C.

CH THE

27 DEC 1960

RICHARD M. BISSELL, JR. Deputy Director (Plans)

ALLEN W. DULLES Director

7. CONDITIONS OF APPROVAL:

DASTEC 1960

Approved For Release 2002/09/03: CIA-RDP63-00313A000600160038-8

Approved For Release 2002/09/03 : CIA-RDP63-00313A000600160038-8 Attachments:

#1 - Summary Recepitulation of CORONA Program Funding Contract RT-100 #2 - Summary Source of Funds CORONA Program Contract RT-100

25X1

CH/DB/DFD-DD/F:JPARANGOSKY

7 December 1960
Distribution: Cy 1 - Contracts/DFD w/atts
2 - DD/F w/atts
3 - A/CE/DFD w/atts
4 - CH/DB/DFD w/atts
5 - Comptroller/DFD w/atts
6 - RI/DFD w/atts

on a 20 a filipante de la figurante (La seconda de la filipante de la companione de la filipante de la filipante de la filipante de la filipante de

in the control of the

* **{** **